
FAVERO GEOSCIENCES 

July 14, 2011 

Mr. Don Heller 
U.S. Environmental Protection Agency, Region 5 
Waste Management Division 
77 West Jackson Blvd., HRP-8J 
Chicago, IL 60604-3590 

RE: Second Quarter 2011 Progress Report 
RCRA Corrective Action 
Allison Transmission, Speedway, IN 
USEPA ID Nos. IND006413348 and IND000806828 

Dear Mr. Heller: 

1210 South 51
h Street 

Springfield, IL 62703 
Phone 217.522.6714 

Fax 217.522.6727 
dfavero@ameritech.net 

The attached progress report is submitted on behalf of General Motors LLC (GM), in accordance with 
the requirements of the Performance-Based Corrective Action Agreement between the U.S. 
Environmental Protection Agency Region 5 (USEPA) and General Motors Corporation. The progress 
report covers the second quarter of 2011 (April 1, 2011 through June 30, 2011). 

Please contact me if you would like to discuss this matter fmther. Thank you. 

Sincerely, 

David M. Favero, P.G. 
Project Manager 

Attachment A - Second Quarter 2011 Progress Report 

C: Glynda Oakes, IDEM Office of Land Quality (via e-mail) 
Adam Rickert/Pam Thevenow, Marion County Health Department (via e-mail) 
Marilyn Dedyne/Jean Caufield, GM (paper & via e-mail) 
Kim Crame/Sue Barto, Allison Transmission, Inc. (via e-mail) 
Speedway Library (Public Information Repository) (paper) 

ref: c: \proj\gmatd\rcracorrecti veaction\qtrlyreports\2qtr20 II report_20 II Apr_Ailison_final 



Mr. Don Heller 
U.S. Environmental Protection Agency 

ATTACHMENT A 

July 14, 2011 
Page A-1 of A-5 

SECOND QUARTER 2011 PROGRESS REPORT 
PERFORMANCE-BASED RCRA CORRECTIVE ACTION 

ALLISON TRANSMISSION 
APRIL 1, 2011 TO JUNE 30, 2011 

WORK PERFORMED THIS QUARTER 

• Completed and submitted First Quarter 2011 Progress Report, RCRA Corrective Action, 
Allison Transmission, Speedway, IN, USEPA ID Nos. IND006413348 and IND000806828. 

• Finalized and submitted to USEPA on May 2, 2011, the Former Plant 2 Engineering 
Control Completion Report, RCRA Corrective Action, Allison Transmission, Speedway, 
IN, USEPA ID Nos. IND006413348 and IND000806828. 

• Finalized and submitted to USEPA on May 19, 2011, a work plan for implementing a soil 
vapor extraction system at AOI 42/43 (Plant 14) and for supplementing the SVE system at 
Plant 12. 

• Prepared and submitted to USEPA on May 26, 2011, RCRA Corrective Action, Proposed 
Monitoring Well Locations South of Plant 12, GM LLC at Allison Transmission, Inc., 
Speedway, Indiana. 

• Completed installation of monitoring wells south of Plant 12 and submitted preliminary 
draft data to USEPA on June 15, 2011. 

• Continued operation and maintenance of interim measures: soil vapor extraction 
(SVE)/groundwater recovery system at the Plant 12 Fmmer Degreaser Area (AOI 51), 
passive free product recovery and groundwater recovery related to the diesel fuel impacted 
groundwater plume (AOI 40), total fluids recovery at the waste treatment area (AOI 19), 
and passive free product recovery at the Transmission Test Assembly Area (AOI 53). 

DATA AVAILABLE DURING THIS QUARTER 

• Analytical results from monitoring air emissions from the Plant 12 former degreaser area 
SVE and air stripper exhaust stacks (to be included in the RCRA Corrective Action Interim 
Measures Semi-Annual Status and Groundwater Monitoring Report, First Half 2011). 

• Analytical results from monitoring the effluent from the pretreatment of recovered 
groundwater from the diesel fuel plume (Outfall 003), and effluent from the treatment of 
recovered groundwater from the Plant 12 Former Degreaser Area (Outfall 004), (to be 
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included in the RCRA Corrective Action Interim Measures Semi-Annual Status and 
Groundwater Monitoring Report, First Half 2011). 

• Preliminary analytical results from groundwater monitoring south of Plant 12 as outlined in 
the memo RCRA Corrective Action, Proposed Monitoring Well Locations South of Plant 
12, GM LLC at Allison Transmission, Inc., Speedway, Indiana (to be included in update to 
Evaluation of Chlorinated Volatile Organic Compounds South of Allison Transmission 
Plant 12). 

PROBLEMS ENCOUNTERED 

• None. 

SUMMARY OF PROBLEM RESOLUTION 

• NA 

POTENTIAL PROBLEMS 

• None. 

ESTIMATED PERCENT COMPLETE FOR SELECTED ACTIVITIES 

• DOCC 100% 

• Public Participation Plan 100% 

• RFI Work Plan 100% 

• RFI Phase I Implementation 100% 

• RFI Data Report (through Phase I data) 100% 

• RFI Phase II Implementation 100% 

• RFI Data Report (updated to include Phase II data) 100% 

• RFI Phase III Implementation 100% 
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• Plant 12 Former Degreaser Area (AOI 51) 
Downgradient Groundwater Migration Control 
Interim Measures Work Plan 

• Plant 12 Former Degreaser Area (AOI 51) 
Downgradient Groundwater Migration Control 
Interim Measures Implementation 

• AOI 19 Interim Measures Work Plan 

• AOI 19 Interim Measures Implementation 

• Draft RFI Report 

• Final RFI Report 
(Submitted February 20, 2009) 

• Environmental Indicator Human Health 
CA725 Determination (Due by March 31,2008 and 
Submitted on March 28, 2008); Resubmitted on 
July 1, 2008 and approved by USEPA on 
September 25, 2008. 

• Environmental Indicator Groundwater Migration 
- CA 7 50 Determination (Due by March 31, 2008 and 

Submitted on March 28, 2008) 

• Sampling to Support Corrective Measures 
Proposal and Confirm RFI Results 

• Data Report for Additional Sampling 

• AOI 2-1 Interim Measures Work Plan 
(Approved by USEPA on November 6, 2008) 

• AOI 2-1 Interim Measures Implementation 

• Stage II Additional Sampling to Support the Corrective 
Measures Proposal and to Support Evaluation of Interim 
Measures System Performance 

• Data Report For Stage II Additional Sampling 
(Submitted March 27, 2009) 
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100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 
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• Stage III Sampling Matrix 
(Submitted June 19, 2009) 

• Stage III Additional Sampling Implementation 

• Data Report For Stage III Additional Sampling 

• Corrective Measures Proposal 
(Revised due date; March 31,2009: Submitted March 31, 2009) 

• Interim Measures for AOis 42 & 43 (Plant 14) and 
Supplementing the SVE system at Plant 12 

Work Plan Submitted to USEPA (May 19, 2011) 
USEPA Approved Work Plan (May 23, 2011) 
Wells Installed (TBD) 

• Operation, Monitoring and Maintenance of Interim Measures 
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100% 

100% 

100% 

100% 

10% 

[Note that the estimated percent complete for these interim measures are only intended to 
be rough approximations and are subject to revision based on review of monitoring data. 
Discontinuing operation of any of these interim measures will be coordinated with USEPA 
and will be based on a review of monitoring data and evaluation of approptiate risk-based 
end points, if applicable.] 

Plant 12 PCE Soil Vapor Extraction System 
Plant 12 PCE Groundwater Recovery System 
Plant 12 Transmission Test Assembly Area 
Diesel Fuel Plume Recovery System 
Waste Treatment LNAPL Recovery System 

SUMMARY OF CONTACTS WITH INTERESTED PARTIES 

57% 
13% 
81% 
62% 
30% 

• Provided the following documents to the public information repository this quarter: 

First Quarter 2011 Progress Report, RCRA Corrective Action, Allison Transmission, 
Inc., Speedway, IN, USEPA ID Nos. IND000806836 and IND094469913, April 14, 
2011. 

Former Plant 2 Engineering Control Completion Report, RCRA Corrective Action, 
Allison Transmission, Speedway, IN, USEPA ID Nos. IND006413348 and 
IND000806828, May 2, 2011. 
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Soil Vapor Extraction (SVE) Interim Measures Work Plan, Plant 14 Former Degreaser 
Area (AO/s 42 & 43) and Plant 12 Former Degreaser Area (AOI 51), RCRA Corrective 
Action, Allison Transmission, Speedway, IN, USEPA ID Nos. IND000806836 and 
IND094469913, May 19, 2011. 

RCRA Corrective Action, Proposed Monitoring Well Locations South of Plant 12, GM 
LLC at Allison Transmission, Inc., Speedway, Indiana, May 26, 2011. 

CHANGES IN PERSONNEL 

• None. 

PROJECTED WORK FOR NEXT REPORTING PERIOD 

• Continue implementing the Interim Measures Work Plan for a soil vapor extraction system 
at AOI 42/43 (Plant 14) and for supplementing the SVE system at Plant 12. 

• Coordinate with USEPA, as necessary, in relation to the Statement of Basis for Plant 2. 

• Prepare responses, summaries of meetings, data reviews, or other conference calls with 
USEP A, as appropriate. 

• Perform routine operation, monitoring and maintenance for operating remediation systems 
and implement duplicate high level alarms at remediation systems. 

***** 


